
 

1 

 

CITY OF SIOUX CITY, IOWA 
BROWNFIELDS HAZARDOUS SUBSTANCES ASSESSMENT GRANT 

 
QUARTERLY PROGRESS REPORT #1 

 
Cooperative Agreement Number: BF 97787201 
 
Reporting Period: October-December 2021 
 
Date Submitted: January 6, 2022 
 
Prepared by:  Renae Billings- Business Development Coordinator 

City of Sioux City 
405 6th Street, P.O. Box 447, Sioux City, IA 51102-0447 

 
Submitted to: 
Charlie Foley 
EPA Region 7 
11201 Renner Blvd 
Lenexa, KS 66219 
Foley.Charlie@epa.gov 

 

 
1. PROJECT PROGRESS 
 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Solicitation for hiring Consultant: The City prepared a Request for Qualifications 
(RFQ) seeking qualified environmental consulting firms to help implement the 
Assessment Grant during the month of October 2021.  The City received two 
proposals by the October 22, 2021 deadline.   
 

• Select Consultant: City staff reviewed the proposals and selected HR Green as its 
environmental consultant in November 2021.  City Council approved the 
company’s Professional Services Agreement on December 6, 2021. 

 

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #1 covering 
activities conducted during Quarter 1 of Federal Fiscal Year 2022.   

 
Workplan Task 2: Community Outreach: 
 

 Site-specific Outputs/ Deliverables: None 
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Workplan Task 3: Environmental Site Assessments: 
 

 Site-specific Outputs/ Deliverables: None 
 

Workplan Task 4: Reuse Planning: 
 

 Site-specific Outputs/ Deliverables: None 
 
2.1 PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter  
 

Work Plan Tasks 
Approved 
Work Plan 

Budget 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $0 $0 $0 

Task 2 – Community Outreach $15,200 $0 $0 $0 

Task 3 – Environmental Site 
Assessments 

$178,500 $0 $0 $0 

Task 4 – Reuse Planning $90,000 $0 $0 $0 

Total Cumulative Expenses $300,000 $0 $0 $0 

 
Table 2: Cumulative expenses by budget category  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $0 $0 $0 $0 $0 

Supplies $200 $0 $0 $0 $0 $0 

Contractual $296,000 $0 $0 $0 $0 $0 

Total $300,000 $0 $0 $0 $0 $0 

 

*The City will make its first drawdown during QTR2 of Federal Fiscal Year 2022.   
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3. BUDGET AND OVERALL PROJECT STATUS  
 
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
 

Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

N/A N/A N/A N/A N/A 

 
Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

0 APPROVED 0 COMPLETED 0 COMPLETED 

0 IN PROGRESS/EPA REVIEW 0 IN PROGRESS 0 IN PROGRESS 

 


