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1. PROJECT PROGRESS 
 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #2 covering 
activities conducted during Quarter 2 of Federal Fiscal Year 2022.   

 
Workplan Task 2: Community Outreach: 
 

Site-specific Outputs/ Deliverables:  

• Develop Project Brochure: The City created a brochure designed to educate the 
community on the EPA Brownfields Program.  The outreach tool defines a 
brownfields site and offers examples, provides information on the Phase I and 
Phase II ESA process, explains community benefits, and lists contact information 
for city staff, IDNR, EPA and HR Green.  The City prepared both English and 
Spanish versions of the document for distribution.   
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Workplan Task 3: Environmental Site Assessments: 
 

Site-specific Outputs/ Deliverables:  

• Submit site eligibility requests: The City submitted the following site eligibility 
requests:  

o The 14.4-acre Boys and Girls Home located at 2101 Court Street on 
January 24, 2022.  EPA approved the document on March 29, 2022. 

o A 0.52-acre former metal fabrication operation located at 418 Iowa 
Street on January 24, 2022.  EPA later requested a site eligibility 
determination be made by IDNR.  IDNR approved the document on 
March 29, 2022.  EPA is still reviewing the request. 

o A 0.17-acre vacant mixed-use building located at 615 Douglas Street on 
January 24, 2022.  EPA approved the document on March 29, 2022. 

o A 0.34-acre community theater located at 625 Douglas Street on January 
24, 2022.  EPA approved the document on March 29, 2022. 

o Two adjoining vacant former industrial operations totaling 1.39 acres at 
901 and 919 5th Street on January 24, 2022.  EPA later requested a site 
eligibility determination be made by IDNR.  IDNR and EPA approved the 
document on March 3 and March 29, 2022, respectively. 

o A 0.77-acre surface parking lot located at 3717 Summit Street on 
February 28, 2022.  EPA approved the document on March 29, 2022. 

 

• Conduct Phase I ESAs: 
o The City initiated a Phase I ESA on the 14.4-acre Boys and Girls Home 

located at 2101 Court Street.  The report will be issued during Quarter 3 
of Federal Fiscal Year 2022 

 
Workplan Task 4: Reuse Planning: 
 

Site-specific Outputs/ Deliverables: None 
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2.1 PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter  
 

Work Plan Tasks 
Approved 
Work Plan 

Budget 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $0 $1,823.25 $1,823.25 

Task 2 – Community Outreach $15,200 $0 $1,385.00 $1,385.00 

Task 3 – Environmental Site 
Assessments 

$178,500 $0 $4,186.25 $4,186.25 

Task 4 – Reuse Planning $90,000 $0 $0 $0 

Total Cumulative Expenses $300,000 $0 $7,394.50 $7,394.50 

 
Table 2: Cumulative expenses by budget category  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $0 $0 $0 $0 $0 

Supplies $200 $0 $0 $0 $0 $0 

Contractual $296,000 $1,823.25 $1,385.00 $4,186.25 $0 $7,394.50 

Total $300,000 $1,823.25 $1,385.00 $4,186.25 $0 $7,394.50 
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3. BUDGET AND OVERALL PROJECT STATUS  
 
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
 

Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Club/ 
2101 Court Street 

EPA approved on 
03/29/22 

In progress   

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA reviewing 

   

615 Douglas Street 
EPA approved on 

03/29/22 
   

625 Douglas Street 
EPA approved on 

03/29/22 
   

901 and 919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

   

3717 Summit Street 
EPA approved on 

03/29/22 
   

 
Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

5 APPROVED 0 COMPLETED 0 COMPLETED 

1 IN PROGRESS/EPA REVIEW 1 IN PROGRESS 0 IN PROGRESS 

 


