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1. PROJECT PROGRESS 
 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #5 covering 
activities conducted during Quarter 1 of Federal Fiscal Year 2023.   

 
Workplan Task 2: Community Outreach: 
 

 Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City updated its project website (www.sioux-
city.org/brownfields) to include its most recent QPR.  
 

• Host Public Outreach Meeting: The City is planning to host a community 
outreach meeting during Quarter 3 of Federal Fiscal Year 2023.  This will allow 
the City to coordinate the event with a previously-scheduled outdoor gathering 
such as a Farmers’ Market.  The minor change to the cooperative agreement 
work plan was coordinated with the EPA Project Officer. 

 
 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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Workplan Task 3: Environmental Site Assessments: 
 

 Site-specific Outputs/ Deliverables:  

• Prepare a Quality Assurance Project Plan 
o EPA approved the City’s Quality Assurance Project Plan with comments 

on November 28, 2022.  The document outlined the City’s methods for 
conducting sampling activities.  It placed specific emphasis on ensuring 
the quality of field sample and measurements data collection, sample 
analysis and subsequent data validation, and evaluation and reporting.  
The City issued a memo addressing EPA’s concerns on December 15, 
2022. 

 

• Conduct Phase II ESAs: 
o The City submitted a Phase II Sampling Plan to the EPA for a 0.34-acre 

community theater located at 625 Douglas Street on November 21, 2022.  
EPA is reviewing the document. 

o The City submitted a Phase II Sampling Plan to the EPA for a 0.63-acre 
vacant former industrial operation at 901 5th Street on December 19, 
2022.  EPA is reviewing the document. 

o The City submitted a Phase II Sampling Plan to the EPA for a 0.76-acre 
vacant former industrial operation at 919 5th Street on December 19, 
2022.  EPA is reviewing the document. 

o The City continued working on a Phase II Sampling Plan to the EPA for a 
0.17-acre vacant mixed-use building located at 615 Douglas Street.  The 
City will submit the document to EPA during Quarter 2 of Federal Fiscal 
Year 2023.   

 
Workplan Task 4: Reuse Planning: 
 

 Site-specific Outputs/ Deliverables: 
o The City did not complete any Reuse Planning activities during Quarter 1 

of Federal Fiscal Year 2023.   
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2.1 PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter  
 

Work Plan Tasks 
Approved 
Work Plan 

Budget 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $3,387.07 $516.25 $3,903.32 

Task 2 – Community Outreach $15,200 $3,539.50 $72.50 $3,612.00 

Task 3 – Environmental Site 
Assessments 

$178,500 $56,923.54 $5,102.50 $62,026.04 

Task 4 – Reuse Planning $90,000 $580.00 $0 $0 

Total Cumulative Expenses $300,000 $64,430.11 $5,691.25 $70,121.36 

 
Table 2: Cumulative expenses by budget category  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $3,777.00 $3,415.00 $62,026.04 $580.00 $69,798.04 

Total $300,000 $3,903.32 $3,612.00 $62,026.04 $580.00 $70,121.36 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 
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3. BUDGET AND OVERALL PROJECT STATUS  
 
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
 

Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Club/ 
2101 Court Street 

EPA approved on 
03/29/22 

Completed 
07/29/22 

* * 

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA approved on 

04/25/22 

   

615 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

In progress  

625 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

Submitted to EPA on 
11/22/22 

 

901 and 919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22 

Submitted to EPA on 
12/19/22# 

 

3717 Summit Street 
EPA approved on 

03/29/22 
Completed 
05/26/22 

Submitted to EPA on 
09/02/22 

 

615 and 625 Water 
Street 

IDNR approved on 
04/18/2022 

 
Submitted to EPA on 

04/08/22 

   

*City of Sioux City is receiving EPA Targeted Brownfields Assistance (TBA) to complete a Phase II Environmental Site Assessment, an Analysis of 
Brownfields Cleanup Alternatives (ABCA) report, and a Hazardous Material Survey (includes lead-based paint, asbestos, and PCB assessment). 
#Phase I ESA report included both properties; however, the Phase II ESA will be conducted as individual reports. 

 
Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

6 APPROVED 5 COMPLETED 0 COMPLETED 

1 IN PROGRESS/EPA REVIEW 0 IN PROGRESS 5 IN PROGRESS 

 


