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1. PROJECT PROGRESS 
 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #6 covering 
activities conducted during Quarter 2 of Federal Fiscal Year 2023.   

 

• Attend Meetings with Regulatory Agencies: The City hosted its monthly project 
status meetings on February 10 and March 8, 2023.  Agenda items focused on 
discussing the City’s progress towards completing tasks as outlined in the 
cooperative agreement.   

 
Workplan Task 2: Community Outreach: 
 

 Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City updated its project website (www.sioux-
city.org/brownfields).  
 

• Meet with Advisory Committee:  City staff hosted a meeting with its Advisory 
Committee (AC) on February 2, 2023.  Agenda items included providing a 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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summary of environmental investigations completed to date and identifying 
additional brownfields sites for potential future assessment (724 Pearl Street, 
223 South Iowa Street, 2616 Pierce Street, 1421 Dace Avenue, and 1421 ½ Dace 
Avenue).  The AC is assisting city staff in contacting property owners to secure 
signed access agreements.  A new member was also added to the AC to replace 
an individual that moved from the community.   

 
Workplan Task 3: Environmental Site Assessments: 
 

 Site-specific Outputs/ Deliverables: 

• Submit site eligibility requests:  
o EPA approved a site eligibility request for a 0.89-acre vacant building and 

retail business located at 615 and 625 Water Street on February 27, 2023.   
 

• Conduct Phase I ESAs:  
o The City initiated a Phase I ESA on a 0.89-acre vacant building and retail 

business located at 615 Water Street.  The property owner subsequently 
decided to withdraw their participation from the brownfields program.  
City staff and HR Green will remain contact to hopefully complete the 
report during the upcoming months. 

o The City completed an Update to Phase I ESA on two adjoining vacant 
former industrial operations totaling 1.39 acres at 901 and 919 5th Street. 

 

• Conduct Phase II ESAs: 
o EPA approved a Phase II Sampling Plan (PIISP) for a 0.34-acre community 

theater located at 625 Douglas Street on January 4, 2023.  GeoTeck 
collected asbestos (ACM) and lead-based paint (LBP) samples from the 
property on February 8, 2023 while HR Green collected soil borings and 
indoor air samples on March 7, 2023.  The City will issue the Phase II ESA 
report during Quarter 3 of Federal Fiscal Year 2023.   

o EPA approved a PIISP for a 0.63-acre vacant former industrial operation 
at 901 5th Street on January 23, 2023.  The City completed ground 
penetrating radar (GPR) activities, outside of this cooperative agreement, 
to investigate the potential presence of underground storage tanks 
(USTs) prior to completing any soil borings.  The GPR study did not 
identify any anomalies indicative of a UST.  HR Green collected soil 
borings and sub-slab vapor samples from the property on March 7, 2023.  
The investigation identified arsenic concentrations above the statewide 
standard (SWS) but within the previous SWS and within the background 
range identified for the larger Sioux City area.  GeoTeck also collected 
ACM and LBP samples from the property on February 21, 2023.  Eight 
samples found ACM content greater than 1% (wall texture, ceiling tile, 
carpet mastic, three flooring tile types and associated mastic, window 
glazing, and pipe insulation) and lead-based paint was identified in wood 
trim, window trim, baseboards, doors, cabinets, wood dividing walls, and 
plaster.    

o EPA approved a PIISP for a 0.76-acre vacant former industrial operation 
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at 919 5th Street on February 6, 2023.  The City completed GPR activities, 
outside of this cooperative agreement, to investigate the potential 
presence of USTs prior to completing any soil borings.  The GPR study did 
not identify any anomalies indicative of a UST.  HR Green collected soil 
borings and sub-slab vapor samples from the property on March 7, 2023.  
The investigation identified arsenic in soil above the SWS but within the 
previous SWS and within the background range identified for the larger 
Sioux City area.  Four (4) VOCs were reported in vapor samples above EPA 
Regional Screening Levels (RSLs) for residential indoor air while two also 
exceeded EPA RSLs for industrial indoor air.  The soil and vapor results 
identified acceptable cancer and non-cancer risks for residential and non-
residential site users when considering an arsenic in soil background 
concentration of 9.6 mg/kg.  GeoTeck also collected ACM samples from 
the property on February 8, 2023.  One sample found ACM content 
greater than 1% (window glazing).   

o The City submitted a PIISP to the EPA for a 0.17-acre vacant mixed-use 
building located at 615 Douglas Street on February 24, 2023.  EPA 
approved the document on March 16, 2023.  The City will complete the 
Phase II ESA and issue the report during Quarter 3 of Federal Fiscal Year 
2023.   

o EPA approved a PIISP to EPA for a 0.77-acre surface parking lot located at 
3717 Summit Street on March 9, 2023.  HR Green collected soil borings 
from the property on March 23, 2023.  The City will issue the Phase II ESA 
report during Quarter 3 of Federal Fiscal Year 2023.   

 
Workplan Task 4: Reuse Planning: 
 

 Site-specific Outputs/ Deliverables: 

• Conduct Site Reuse Assessment and Site Reuse Vision: 
o The City began working on an approach to conducting its Site Reuse 

Assessment Report for the Boys and Girls Home.  Components of the 
document will focus on site characteristics and needs, area economy and 
demographics, physical and environmental conditions, applicable 
regulations, and real estate market conditions.  It will also incorporate 
findings from the related Site Reuse Vision. 

o EPA approved the City’s request to develop mitigation estimates on 
properties located at 615 and 625 Douglas Street based on their 
respective Phase II ESA findings via a phone call on March 9, 
2023.   Previously all Task 4 funds were programmed for completing a 
Site Reuse Assessment and Site Reuse Vision for the Boys and Girls 
Home.  
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2.1 PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter.  
 

Work Plan Tasks 
Approved 
Work Plan 

Budget 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $3,903.32 $1,347.00 $5,250.32 

Task 2 – Community Outreach $15,200 $3,612.00 $0 $3,612.00 

Task 3 – Environmental Site 
Assessments 

$178,500 $62,026.04 $35,551.15 $97,577.19 

Task 4 – Reuse Planning $90,000 $580.00 $2,162.50 $2,742.50 

Total Cumulative Expenses $300,000 $70,121.36 $39,060.65 $109,182.01 

 
Table 2: Cumulative expenses by budget category.  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $5,124.00 $3,415.00 $97,577.19 $2,742.50 $108,858.69 

Total $300,000 $5,250.32 $3,612.00 $97,577.19 $2,742.50 $109,182.01 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 
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3. BUDGET AND OVERALL PROJECT STATUS  
 
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
 

Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Home/ 
2101 Court Street 

EPA approved on 
03/29/22 

Completed 
07/29/22 

* * 

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA approved on 

04/25/22 

   

615 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on  
03/16/23 

In progress 

625 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on 
01/04/2023 

In progress 

901 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 

EPA approved on 
01/23/23 

Completed 
03/29/23 

919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 

EPA approved on 
02/06/23 

Completed 
03/28/23 

3717 Summit Street 
EPA approved on 

03/29/22 
Completed 
05/26/22 

EPA approved on 
03/09/23 

In progress 

615 and 625 Water 
Street 

IDNR approved on 
04/18/2022 

 
EPA approved on 

02/27/23 

In progress^   

*City of Sioux City is receiving EPA Targeted Brownfields Assistance (TBA) to complete a Phase II Environmental Site Assessment, an Analysis of 
Brownfields Cleanup Alternatives (ABCA) report, and a Hazardous Material Survey (includes lead-based paint, asbestos, and PCB assessment). 
#Phase I ESA and Update to Phase I ESA reports included 901 and 915 5th Street properties; however, the Phase II ESA was conducted as individual 
reports. 
^The Phase I ESA report will only include 615 Water Street should the property owner decide to proceed in the future. 

 
Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

8 APPROVED 6 COMPLETED 2 COMPLETED 

0 IN PROGRESS/EPA REVIEW 1 IN PROGRESS 3 IN PROGRESS 

 


