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1. PROJECT PROGRESS 
 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #7 covering 
activities conducted during Quarter 3 of Federal Fiscal Year 2023.   

 

• Attend Meetings with Regulatory Agencies: The City hosted its monthly project 
status meetings with its EPA Project Officer on April 20, May 10, and June 14, 
2023.  Agenda items focused on discussing the City’s progress towards 
completing tasks as outlined in the cooperative agreement.   

 

• Attend Regional Brownfields Conference.  City staff attended a webinar entitled 
“Tying it All Together” on May 25, 2023.  The event, hosted by EPA and Kansas 
State University Targeted Brownfields Assistance (TAB) staff, was part of a six-
part webinar series on preparing for the EPA MARC grant competition. 

 
Workplan Task 2: Community Outreach: 
 

Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City updated its project website (www.sioux-

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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city.org/brownfields).  
 

• Community outreach event:  City staff attended a Juneteenth celebration on 
June 19, 2023.  City staff provided brownfield information to interested 
community members and discussed their brownfield grant.   

 
Workplan Task 3: Environmental Site Assessments: 
 

Site-specific Outputs/ Deliverables: 

• Submit Eligibility Requests: 
o The City completed a site eligibility request for a 1.04-acre vacant 

industrial structure located at 308 Iowa Street.  The City submitted the 
document to EPA on June 30, 2023. 

 

• Conduct Phase I ESAs:  
o The City completed a 2nd Phase I ESA on two adjoining vacant former 

industrial operations totaling 1.39 acres at 901 and 919 5th Street. 
o The City completed a 2nd Phase I ESA on a 0.77-acre vacant lot located at 

3717 Summit Street. 
 

• Conduct Phase II ESAs: 
o The City conducted a Phase II ESA on a 0.77-acre vacant lot located at 

3717 Summit Street.  The report, dated April 12, 2023, identified 
acceptable cancer and non-cancer risks for site residents, site workers, 
and construction workers.   

o The City finalized a Phase II ESA conducted on a 0.34-acre community 
theater located at 625 Douglas Street.  The report, dated April 6, 2023, 
identified lead-based paint (LBP), asbestos containing materials (ACM), 
and mold on the interior of the structure.  It did not identify any elevated 
indoor air sample concentrations. 

o The City finalized a Phase II ESA conducted on a 0.17-acre vacant mixed-
use building located at 615 Douglas Street.  The report, dated June 28, 
2023, identified LBP and ACM in the interior of the structure.  Elevated 
indoor air sample concentrations were observed, while the highest 
concentrations were observed in the ambient vapor sample.  The 
resulting risk calculations were acceptable for a site resident, site worker, 
and construction worker. 

 
Workplan Task 4: Reuse Planning: 
 

Site-specific Outputs/ Deliverables: 

• Conduct Site Reuse Assessment and Site Reuse Vision: 
o The City continued building the framework for the Site Reuse Assessment 

Report for the Boys and Girls Home.  The City is waiting for the Phase II 
ESA and ACM survey from EPA’s Targeted Brownfields Assessments to 
continue work.   

o Work is ongoing on developing cost estimates for building material 
mitigation at 615 and 625 Douglas Street. 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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2.1 PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter.  
 

Work Plan Tasks 
Approved 
Work Plan 

Budget 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $5,250.32 $995.00 $6,245.32 

Task 2 – Community Outreach $15,200 $3,612.00 $80.00 $3,692.00 

Task 3 – Environmental Site 
Assessments 

$178,500 $97,577.19 $46,235.95 $143,813.14 

Task 4 – Reuse Planning $90,000 $2,742.50 $3,642.00 $6,384.50 

Total Cumulative Expenses $300,000 $109,182.01 $50,952.95 $160,134.96 

 
Table 2: Cumulative expenses by budget category.  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $6,119.00 $3,495.00 $143,813.14 $6,384.50 $159,811.64 

Total $300,000 $6,245.32 $3,692.00 $143,813.14 $6,384.50 $160,134.96 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 
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3. BUDGET AND OVERALL PROJECT STATUS  
 
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
 

Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Home/ 
2101 Court Street 

EPA approved on 
03/29/22 

Completed 
07/29/22 

* * 

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA approved on 

04/25/22 

   

615 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on  
03/16/23 

Completed 
 06/28/23 

625 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on 
01/04/23 

Completed 
04/06/23 

901 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23 

EPA approved on 
01/23/23 

Completed 
03/29/23 

919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23 

EPA approved on 
02/06/23 

Completed 
03/28/23 

3717 Summit Street 
EPA approved on 

03/29/22 

Completed 
05/26/22 

 
2nd Completed 

05/11/23 

EPA approved on 
03/09/23 

Completed  
04/12/23 

615 and 625 Water 
Street 

IDNR approved on 
04/18/2022 

 
EPA approved on 

02/27/23 

In progress^   

308 Iowa Street 
Submitted to EPA on 

06/30/23 
   

*City of Sioux City is receiving EPA Targeted Brownfields Assistance (TBA) to complete a Phase II Environmental Site Assessment, an Analysis of 
Brownfields Cleanup Alternatives (ABCA) report, and a Hazardous Material Survey (includes lead-based paint, asbestos, and PCB assessment). 
#Phase I ESA report included 901 and 915 5th Street properties; however, the Phase II ESA will be conducted as individual reports. 
^The Phase I ESA report only included 615 Water Street. 
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Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

8 APPROVED 7 COMPLETED 5 COMPLETED 

1 IN PROGRESS/EPA REVIEW 1 IN PROGRESS 0 IN PROGRESS 

 


