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1. PROJECT PROGRESS 
 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #8 covering 
activities conducted during Quarter 4 of Federal Fiscal Year 2023.   

 

• Attend Meetings with Regulatory Agencies: The City hosted its monthly project 
status meetings with its EPA Project Officer on August 16 and September 13, 
2023.  Agenda items focused on discussing the City’s progress towards 
completing tasks as outlined in the cooperative agreement.   

 
Workplan Task 2: Community Outreach: 
 

Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City updated its project website (www.sioux-
city.org/brownfields).  
 

• Issue Annual Press Release:  The City issued a press release to local media outlets 
on August 29, 2023 that summarized completed grant activities.  Examples of the 
coverage include the following: 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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• https://www.siouxlandproud.com/video/epa-brownfields-grant-

update/8951795/ 

 

• https://original.newsbreak.com/@iowa-updates-1665609/3140161180543-
sioux-city-utilizes-epa-grant-to-assess-and-redevelop-brownfields 
 

• https://www.sioux-city.org/Home/Components/News/News/14010/269 
 

 
Workplan Task 3: Environmental Site Assessments: 
 

Site-specific Outputs/ Deliverables: 

• Submit Eligibility Requests: 
o The City completed a site eligibility request for a 0.38-acre plumbing and 

heating wholesaler located at 313 Perry Street.  The City submitted the 
document to EPA on August 1, 2023.  EPA approved the request on 
August 30, 2023. 

o EPA approved a site eligibility request for a 1.04-acre vacant industrial 
structure located at 308 Iowa Street on August 22, 2023. 

 

• Conduct Phase I ESAs:  
o The City completed a Phase I ESA on a 1.04-acre vacant industrial 

structure located at 308 Iowa Street.  The report identified one (1) on-site 
recognized environmental condition (REC). 

o The City completed a Phase I ESA on a 0.34-acre vacant commercial 
structure located at 615 Water Street.  The report identified several on-
and-off-site RECs. 

 

• Conduct Phase II ESAs: 
o The City submitted a Phase II Sampling Plan (PIISP) for a 1.04-acre vacant 

industrial structure located at 308 Iowa Street on September 15, 2023.  
EPA is reviewing the document. 

o The City submitted a PIISP limited to building materials for a 0.34-acre 
vacant commercial structure located at 615 Water Street on September 
15, 2023.  EPA is reviewing the document. 

 
Workplan Task 4: Reuse Planning: 
 

Site-specific Outputs/ Deliverables: 

• Conduct Site Reuse Assessment and Site Reuse Vision: 
o HR Green and city staff prepared four reuse concepts as part of 

developing the Site Reuse Assessment and Site Reuse Vision Plan.  The 
City scheduled a public meeting at the Boys and Girls Home for Thursday, 
October 5 from 5:00-7:00 PM to present the options.  Gathered feedback 
will be incorporated into creating a preferred alternative.   

o The City received cost estimates for building material mitigation at 625 
Douglas Street from an abatement contractor.  The asbestos removal 

https://protect-usb.mimecast.com/s/spIYCGwNM2HLP7QUKVjck?domain=siouxlandproud.com/
https://protect-usb.mimecast.com/s/spIYCGwNM2HLP7QUKVjck?domain=siouxlandproud.com/
https://protect-usb.mimecast.com/s/gFsHCJEkN2tQ2JDTG7uDW?domain=original.newsbreak.com
https://protect-usb.mimecast.com/s/gFsHCJEkN2tQ2JDTG7uDW?domain=original.newsbreak.com
https://protect-usb.mimecast.com/s/ht-mCKAlL2crYoGh3ilCQ?domain=sioux-city.org
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estimate was approximately $200,000 while the lead-based paint was 
around $250,000.  

 
2.1 PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter.  
 

Work Plan Tasks 
Approved 
Work Plan 

Budget 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $6,245.32 $992.50 $7,237.82 

Task 2 – Community Outreach $15,200 $3,692.00 $828.75 $4,520.75 

Task 3 – Environmental Site 
Assessments 

$178,500 $143,813.14 $19,397.67 $163,210.81 

Task 4 – Reuse Planning $90,000 $6,384.50 $7,060.75 $13,445.25 

Total Cumulative Expenses $300,000 $160,134.96 $28,279.67 $188,414.63 

 
Table 2: Cumulative expenses by budget category.  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $7,111.50 $4,323.75 $163,210.81 $13,445.25 $188,091.31 

Total $300,000 $7,237.82 $4,520.75 $163,210.81 $13,445.25 $188,414.63 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 
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3. BUDGET AND OVERALL PROJECT STATUS  
 
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
 

Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Home/ 
2101 Court Street 

EPA approved on 
03/29/22 

Completed 
07/29/22 

* * 

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA approved on 

04/25/22 

   

615 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on  
03/16/23 

Completed 
 06/28/23 

625 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on 
01/04/23 

Completed 
04/06/23 

901 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
01/23/23 

Completed 
03/29/23 

919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
02/06/23 

Completed 
03/28/23 

3717 Summit Street 
EPA approved on 

03/29/22 

Completed 
05/26/22 

 
2nd Completed 

05/11/23 

EPA approved on 
03/09/23 

Completed  
04/12/23 

615 and 625 Water 
Street 

IDNR approved on 
04/18/2022 

 
EPA approved on 

02/27/23 

Completed 
08/16/23^ 

Sent to EPA on 
09/15/23 

 

308 Iowa Street 
EPA approved on 

08/22/23 
Completed 
09/11/23 

Sent to EPA on 
09/15/23 

 

313 Perry Street 
EPA approved on 

08/30/23 
   

*City of Sioux City is receiving EPA Targeted Brownfields Assistance (TBA) to complete a Phase II Environmental Site Assessment, an Analysis of 
Brownfields Cleanup Alternatives (ABCA) report, and a Hazardous Material Survey (includes lead-based paint, asbestos, and PCB assessment). 
#Phase I ESA report included 901 and 915 5th Street properties; however, the Phase II ESA will be conducted as individual reports. 
^The investigations only included 615 Water Street. 
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Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

10 APPROVED 10 COMPLETED 5 COMPLETED 

0 IN PROGRESS/EPA REVIEW 0 IN PROGRESS 2 IN PROGRESS 

 


