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1. PROJECT PROGRESS 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #9 covering 
activities conducted during Quarter 1 of Federal Fiscal Year 2024.   

 

• Attend Meetings with Regulatory Agencies: The City hosted monthly project 
status meetings with its EPA Project Officer on November 8 and December 13, 
2023.  Agenda items focused on discussing the City’s progress towards 
completing tasks as outlined in the cooperative agreement.   

 
Workplan Task 2: Community Outreach: 
 

 Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City updated its project website (www.sioux-
city.org/brownfields).  
 

• Meet with Advisory Committee:  City staff hosted a meeting with its Advisory 
Committee (AC) on November 9, 2023.  Agenda items included seeking feedback 
on the four reuse concepts presented at the Boys and Girls Home public meeting 
(see Workplan Task 4 below for details) and discussing several properties 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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proposed for potential future Phase I and II ESA activities.   
 

Workplan Task 3: Environmental Site Assessments: 
 

 Site-specific Outputs/ Deliverables: 

• Submit site eligibility requests:  
o The City submitted a site eligibility request for four vacant lots totaling 

0.69 acres located at 1302 Douglas Street, 407 13th Street, 1218-22 
Douglas Street, and 409 13th Street on November 13, 2023.  EPA is 
reviewing the document. 

o The City submitted a site eligibility request for a 9.7-acre vacant lot 
(former Hog Hotel) located at 601 Cunningham Drive on November 14, 
2023.  EPA is reviewing the document. 

 

• Conduct Phase II ESAs: 
o EPA conditionally-approved a Phase II Sampling Plan (PIISP) for a 1.04-

acre vacant industrial structure located at 308 Iowa Street on November 
29, 2023.  The City will complete a Phase II ESA on the site during Quarter 
2 of Federal Fiscal Year 2024. 

o The City submitted a PIISP limited to building materials for a 0.34-acre 
vacant commercial structure located at 615 Water Street on September 
15, 2023.  EPA is reviewing the document.  The City will complete a Phase 
II ESA on the site during Quarter 2 of Federal Fiscal Year 2024. 

 
Workplan Task 4: Reuse Planning: 
 

 Site-specific Outputs/ Deliverables: 

• Conduct Site Reuse Vision and Site Reuse Assessment: 
o City staff, EPA Region 7 representatives, and HR Green hosted a public 

meeting to present four reuse concepts at the Boys and Girls Home on 
Thursday, October 5th from 5:00-7:00 PM.  Approximately 30 individuals 
attended the two-hour event.  Participants were given a sticker to select 
their preferred alternative and directed to give specific written feedback 
as desired.  All attendees that offered input received a free taco from a 
local vendor parked outside the building.  City staff also distributed the 
concept drawings to the AC and other city employees after the event to 
gather a broader perspective.  A report summarizing the feedback for the 
Site Reuse Vision is available for review at the following link:  
https://www.sioux-city.org/home/showpublisheddocument/39537.  
Photographs from the event are on the following page.  

 

https://www.sioux-city.org/home/showpublisheddocument/39537
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2. PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter.  

Work Plan Tasks 
Approved 
Work Plan 
Budget* 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $7,237.82 $1,193.75 $8,431.57 

Task 2 – Community Outreach $15,200 $4,520.75 $1,559.50 $6,080.25 

Task 3 – Environmental Site 
Assessments 

$178,500 $163,210.81 $3,571.25 $166,782.06 

Task 4 – Reuse Planning $90,000 $13,445.25 $16,994.24 $30,439.49 

Total Cumulative Expenses $300,000 $188,414.63 $23,318.74 $211,733.37 

*The City shifted $20,000 from Task 4 (Reuse Planning) to Task 3 (Environmental Site Assessments) in QTR 1 of FY 24 to complete additional 
ESAs on targeted sites. 

 
Table 2: Cumulative expenses by budget category.  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $8,305.25 $5,883.25 $166,782.06 $30,439.49 $211,410.05 

Total $300,000 $8,431.57 $6,080.25 $166,782.06 $30,439.49 $211,733.37 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 

  

 



4 

 

3. BUDGET AND OVERALL PROJECT STATUS  
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Home/ 
2101 Court Street 

EPA approved on 
03/29/22 

Completed 
07/29/22 

* * 

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA approved on 

04/25/22 

   

615 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on  
03/16/23 

Completed 
 06/28/23 

625 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on 
01/04/23 

Completed 
04/06/23 

901 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
01/23/23 

Completed 
03/29/23 

919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
02/06/23 

Completed 
03/28/23 

3717 Summit Street 
EPA approved on 

03/29/22 

Completed 
05/26/22 

 
2nd Completed 

05/11/23 

EPA approved on 
03/09/23 

Completed  
04/12/23 

615 and 625 Water 
Street 

IDNR approved on 
04/18/2022 

 
EPA approved on 

02/27/23 

Completed 
08/16/23^ 

In EPA review^  

308 Iowa Street 
EPA approved on 

08/22/23 
Completed 
09/11/23 

EPA approved on 
11/29/23 

 

313 Perry Street 
EPA approved on 

08/30/23 
   

Former Hog Hotel/ 
601 Cunningham Drive 

In EPA review    

1302 Douglas Street, 
407 13th Street, 409 

13th Street and 1218-
1222 Douglas Street 

In EPA review    
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*City of Sioux City is receiving EPA Targeted Brownfields Assistance (TBA) to complete a Phase II Environmental Site Assessment, an Analysis of 
Brownfields Cleanup Alternatives (ABCA) report, and a Hazardous Material Survey (includes lead-based paint, asbestos, and PCB assessment). 
#Phase I ESA report included 901 and 915 5th Street properties; however, the Phase II ESA will be conducted as individual reports. 
^The investigations only included 615 Water Street. 

 

Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

10 APPROVED 10 COMPLETED 5 COMPLETED 

0 IN PROGRESS/EPA REVIEW 0 IN PROGRESS 0 IN PROGRESS 

 


