
1 

 

CITY OF SIOUX CITY, IOWA 
BROWNFIELDS HAZARDOUS SUBSTANCES ASSESSMENT GRANT 

 
QUARTERLY PROGRESS REPORT #10 

 
Cooperative Agreement Number: BF 97787201 
 
Reporting Period: January-March 2024 
 
Date Submitted: April 1, 2024 
 
Prepared by:  Renae Billings- Economic Development Manager 

City of Sioux City 
405 6th Street, P.O. Box 447, Sioux City, IA 51102-0447 

 
Submitted to: 
Deborah Kennedy 
EPA Region 7 
11201 Renner Blvd 
Lenexa, KS 66219 
Kennedy.Deborah@epa.gov 

 

 
1. PROJECT PROGRESS 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #10 covering 
activities conducted during Quarter 2 of Federal Fiscal Year 2024.   

 

• Attend Meetings with Regulatory Agencies: The City hosted monthly project 
status meetings with its EPA Project Officer on February 14 and March 13, 2024.  
Agenda items focused on discussing the City’s progress towards completing tasks 
as outlined in the cooperative agreement.   

 
Workplan Task 2: Community Outreach: 
 

Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City updated its project website (www.sioux-
city.org/brownfields).  

• Community outreach event:  The City reserved a table at the “Faces of Siouxland 
Multicultural Fair” celebration on March 17, 2024 to present information on the 
community’s participation in the EPA Brownfields Program.  City staff 

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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disseminated its brownfields brochure to citizens, as well as a business card 
promoting Sioux City’s brownfields website.  All documents were available in 
English and Spanish. 

 
Workplan Task 3: Environmental Site Assessments: 
 

Site-specific Outputs/ Deliverables: 

• Submit site eligibility requests:  
o EPA approved a site eligibility request for a 9.7-acre vacant lot located at 

601 Cunningham Drive on January 19, 2024.  
o IDNR approved a site eligibility request for four vacant lots totaling 0.69 

acres located at 1302 Douglas Street, 407 13th Street, 1218-22 Douglas 
Street, and 409 13th Street on January 22, 2024.  EPA approved the 
request on March 8, 2024. 

 

• Conduct Phase I ESAs: 
o The City completed a Phase I ESA on a 9.7-acre vacant lot located at 601 

Cunningham Drive.  The investigation identified several off-site 
recognized environmental conditions (RECs). 

o The City completed a 2nd Phase I ESA on a 0.34-acre community theater 
located at 625 Douglas Street.  The investigation identified several off-
site RECs. 

o The City completed a Phase I ESA on two adjoining vacant lots totaling 
0.43 acres located at 1302 Douglas Street and 409 13th Street.  The 
investigation did not identify any RECs. 

o The City completed a Phase I ESA on a 0.17-acre vacant lot located at 
1218-1222 Douglas Street.  The investigation did not identify any RECs. 

o The City completed a Phase I ESA on a 0.09-acre vacant lot located at 409 
13th Street.  The investigation did not identify any RECs. 
 

• Conduct Phase II ESAs: 
o The City conducted a Phase II ESA on a 1.04-acre vacant industrial 

structure located at 308 Iowa Street.  The City will submit the report 
during Quarter 3 of Federal Fiscal Year 2024. 

 
Workplan Task 4: Reuse Planning: 
 

Site-specific Outputs/ Deliverables: 

• Conduct Site Reuse Vision and Site Reuse Assessment: 
o The City continued work on its Site Reuse Assessment report.  This 

included making final revisions to the preferred redevelopment 
alternative. 
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2. PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter.  

Work Plan Tasks 
Approved 
Work Plan 
Budget* 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $8,431.57 $600.00 $9,031.57 

Task 2 – Community Outreach $15,200 $6,080.25 $480.00 $6,560.25 

Task 3 – Environmental Site 
Assessments 

$178,500 $166,782.06 $23,231.17 $190,013.23 

Task 4 – Reuse Planning $90,000 $30,439.49 $11,135.00 $41,574.49 

Total Cumulative Expenses $300,000 $211,733.37 $35,446.17 $247,179.54 

*The City shifted $20,000 from Task 4 (Reuse Planning) to Task 3 (Environmental Site Assessments) in QTR 1 of FY 24 to complete additional 
ESAs on targeted sites. 

 
Table 2: Cumulative expenses by budget category.  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $8,905.25 $6,363.25 $190,013.23 $41,574.49 $246,856.22 

Total $300,000 $9,031.57 $6,560.25 $190,013.23 $41,574.49 $247,179.54 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 
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3. BUDGET AND OVERALL PROJECT STATUS  
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Home/ 
2101 Court Street 

EPA approved on 
03/29/22 

Completed 
07/29/22 

* * 

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA approved on 

04/25/22 

   

615 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on  
03/16/23 

Completed 
 06/28/23 

625 Douglas Street 
EPA approved on 

03/29/22 

Completed 
08/12/22 

 
Completed  
03/22/24 

EPA approved on 
01/04/23 

Completed 
04/06/23 

901 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
01/23/23 

Completed 
03/29/23 

919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
02/06/23 

Completed 
03/28/23 

3717 Summit Street 
EPA approved on 

03/29/22 

Completed 
05/26/22 

 
2nd Completed 

05/11/23 

EPA approved on 
03/09/23 

Completed  
04/12/23 

615 and 625 Water 
Street 

IDNR approved on 
04/18/2022 

 
EPA approved on 

02/27/23 

Completed 
08/16/23^ 

  

308 Iowa Street 
EPA approved on 

08/22/23 
Completed 
09/11/23 

EPA approved on 
11/29/23 

 

313 Perry Street 
EPA approved on 

08/30/23 
   

601 Cunningham Drive 
EPA approved on 

01/22/24 
Completed 
02/29/24 

  

1302 Douglas Street IDNR approved on Completed    
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and 407 13th Street 01/22/24 
 

EPA approved on 
03/08/24 

03/27/24 

409 13th Street 

IDNR approved on 
01/22/24 

 
EPA approved on 

03/08/24 

Completed  
03/27/24 

  

1218-1222 Douglas 
Street 

IDNR approved on 
01/22/24 

 
EPA approved on 

03/08/24 

Completed  
03/27/24 

  

 
 
*City of Sioux City is receiving EPA Targeted Brownfields Assistance (TBA) to complete a Phase II Environmental Site Assessment, an Analysis of 
Brownfields Cleanup Alternatives (ABCA) report, and a Hazardous Material Survey (includes lead-based paint, asbestos, and PCB assessment). 
#Phase I ESA report included 901 and 915 5th Street properties; however, the Phase II ESA will be conducted as individual reports. 
^The investigations only included 615 Water Street. 

 

Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

12 APPROVED 15 COMPLETED 5 COMPLETED 

0 IN PROGRESS/EPA REVIEW 0 IN PROGRESS 1 IN PROGRESS 

 


