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1. PROJECT PROGRESS 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #11 covering 
activities conducted during Quarter 3 of Federal Fiscal Year 2024.   

 

• Attend Meetings with Regulatory Agencies: The City hosted monthly project 
status meetings with its EPA Project Officer on April 11 and June 12, 2024.  
Agenda items focused on discussing the City’s progress towards completing tasks 
as outlined in the cooperative agreement.   

 
Workplan Task 2: Community Outreach: 
 

Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City updated its project website (www.sioux-
city.org/brownfields).  
 

• Meet with Advisory Committee:  City staff hosted a meeting with its Advisory 
Committee (AC) on June 26,2024.  Agenda items included seeking feedback on 
the final concept plan for the Boys and Girls Home site and discussing final Phase 
I and II ESA activities that will be completed prior to the end of the grant.   

https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.sioux-city.org%2Fbrownfields&data=05%7C01%7Crbillings%40sioux-city.org%7C752876ce927348924d0808da89ff21fe%7C562abf65a36e4ddfb0ca442369ad057b%7C1%7C0%7C637974026120674346%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=JUHuTuG42lFt9Wkw25%2Fm%2BqU1SOVqRI3ifbiIxbb7lvU%3D&reserved=0
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Workplan Task 3: Environmental Site Assessments: 
 

Site-specific Outputs/ Deliverables: 

• Conduct Phase II ESAs: 
o The City submitted a Phase II Sampling Plan (PIISP) for a 9.7-acre vacant 

lot located at 601 Cunningham Drive on April 15, 2014.  EPA approved the 
document on May 16, 2024.  HR Green advanced five (5) borings as part 
of the sampling activities on June 18, 2024.  The City will finalize the 
report during Quarter 4 of Federal Fiscal Year 2024. 

o The City completed a Phase II ESA on a 1.04-acre vacant industrial 
structure located at 308 Iowa Street.  The report, dated April 15, 2024, 
identified acceptable cancer and non-cancer risks for residents, site 
workers, and construction workers based on sub-slab vapor and indoor 
air samples.  Building material surveys also identified asbestos containing 
materials (ACM) and lead-based paint (LBP). 

 
Workplan Task 4: Reuse Planning: 
 

Site-specific Outputs/ Deliverables: 

• Conduct Site Reuse Vision and Site Reuse Assessment: 
o The City continued work on its Site Reuse Assessment report.  Activities 

included sharing the preferred redevelopment concept with the Boys and 
Girls Home staff.  The City will finalize the report during Quarter 4 of 
Federal Fiscal Year 2024. 
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2. PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter.  

Work Plan Tasks 
Approved 
Work Plan 
Budget* 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $9,031.57 $1,200.00 $10,231.57 

Task 2 – Community Outreach $15,200 $6,560.25 $0 $6,560.25 

Task 3 – Environmental Site 
Assessments 

$178,500 $190,013.23 $16,450.58 $206,463.81 

Task 4 – Reuse Planning $90,000 $41,574.49 $1,600.00 $43,174.49 

Total Cumulative Expenses $300,000 $247,179.54 $19,250.58 $266,430.12 

*The City shifted $20,000 from Task 4 (Reuse Planning) to Task 3 (Environmental Site Assessments) in QTR 1 of FY 24 to complete additional 
ESAs on targeted sites. The City also shifted $16,500 from Task 4 (Reuse Planning), $8,000 from Task 2 (Community Outreach), and $1,300 from 
Task 1 (Program Implementation) to Task 3 (Environmental Site Assessments) in QTR 3 of FY 24 to complete additional ESAs on targeted sites. 

 
Table 2: Cumulative expenses by budget category.  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $10,105.25 $6,363.25 $206,463.81 $43,174.49 $266,106.80 

Total $300,000 $10,231.57 $6,560.25 $206,463.81 $43,174.49 $266,430.12 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 
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3. BUDGET AND OVERALL PROJECT STATUS  
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Home/ 
2101 Court Street 

EPA approved on 
03/29/22 

Completed 
07/29/22 

* * 

418 Iowa Street 

IDNR approved on 
03/29/22 

 
EPA approved on 

04/25/22 

- - - 

615 Douglas Street 
EPA approved on 

03/29/22 
Completed 
08/12/22 

EPA approved on  
03/16/23 

Completed 
 06/28/23 

625 Douglas Street 
EPA approved on 

03/29/22 

Completed 
08/12/22 

 
Completed  
03/22/24 

EPA approved on 
01/04/23 

Completed 
04/06/23 

901 5th Street 

IDNR approved on 
03/02/22 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
01/23/23 

Completed 
03/29/23 

919 5th Street 

IDNR approved on 
03/02/22 

 
EPA approved on 

03/29/22 

Completed 
05/31/22# 

 
Update Completed 

03/30/23# 
 

2nd Completed 
04/10/23# 

EPA approved on 
02/06/23 

Completed 
03/28/23 

3717 Summit Street 
EPA approved on 

03/29/22 

Completed 
05/26/22 

 
2nd Completed 

05/11/23 

EPA approved on 
03/09/23 

Completed  
04/12/23 

615 and 625 Water 
Street 

IDNR approved on 
04/18/22 

 
EPA approved on 

02/27/23 

Completed 
08/16/23^ 

EPA approved on 
03/29/24 

In progress 

308 Iowa Street 
EPA approved on 

08/22/23 
Completed 
09/11/23 

EPA approved on 
11/29/23 

Completed  
04/15/24 

313 Perry Street 
EPA approved on 

08/30/23 
   

601 Cunningham Drive 
EPA approved on 

01/22/24 
Completed 
02/29/24 

EPA approved on 
05/16/24 

In progress 

1302 Douglas Street 
and 407 13th Street 

IDNR approved on 
01/22/24 

 

Completed  
03/27/24 

- - 
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EPA approved on 
03/08/24 

409 13th Street 

IDNR approved on 
01/22/24 

 
EPA approved on 

03/08/24 

Completed  
03/27/24 

- - 

1218-1222 Douglas 
Street 

IDNR approved on 
01/22/24 

 
EPA approved on 

03/08/24 

Completed  
03/27/24 

- - 

*City of Sioux City is receiving EPA Targeted Brownfields Assistance (TBA) to complete a Phase II Environmental Site Assessment, an Analysis of 
Brownfields Cleanup Alternatives (ABCA) report, and a Hazardous Material Survey (includes lead-based paint, asbestos, and PCB assessment). 
#Phase I ESA report included 901 and 915 5th Street properties; however, the Phase II ESA will be conducted as individual reports. 
^The investigations only included 615 Water Street. 

 

Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

14 APPROVED 15 COMPLETED 6 COMPLETED 

0 IN PROGRESS/EPA REVIEW 0 IN PROGRESS 2 IN PROGRESS 

 


