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Agenda
✓ Recap of Last Meeting

✓ City WWTP Update

✓ Emergency Repairs Project Update

✓ Digester Project Update

✓ WWTP Phase 1 Design Update

✓ Overview of Upcoming Meetings

✓ Open Discussion



Meeting 20 Recap / Follow-Up
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Value for Investment is a Priority for the Project team
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• Incorporated changes

• Rehab vs. new grit facility

• Primary clarifier covers

• Odor control optimization

• Electrical systems design

• LCSs

• Conduit vs. cable tray

• Coatings optimization

• Primary and final scum pumping systems

• Under evaluation

• Foundation system requirements

• North odor control system in rehab’d primary clarifier structure

• Future Consideration

• Aeration basin diffusers

• Final lift pump station approach

• Other areas for infrastructure re-use



City WWTP Update
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Emergency Repairs Project Update
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North Primary Clarifier Structural Repairs
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• Primary effluent channel expansion joint repairs 

complete

• City staff installing new clarifier equipment on NPC 

tank 4

• New equipment installation underway

• Equipment vendor checkout and startup week of 9/8

• Structural repair contractor completing work on NPC 

tank 2

• City planning new equipment install next

• Contractor assistance planned

• Planned work

• Repairs to bypass channel

• Structural repair to NPC 3 repairs

• Scope modifications for cost savings



Digester Project Update
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WWTP Design Update
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Recent Design Update Workshops
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• June 24

• Process unit overview, design 

updates

• Project wide detail discussion

60% Review

• July 16 – 17

• Unit process by unit process review 

of operational features and control 

strategies

Controls Workshop

• July 22

• 3D model walkthrough and 

discussion of access and 

maintenance considerations

O&M Walkthrough



Foundation Systems
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Sitewide Updates

Ground improvements 

optimized / eliminated

Over excavation 

and geofoam 

blocks

Ground improvements 

(ACIP) required

Utilizing existing 

structures



Site Layout Evaluation
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Primary Clarifiers



Site Layout Evaluation
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Central Odor Control



Next Meetings
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TBD

Meeting 22

September 25, 

2025

TBD

Meeting 23

October 23, 

2025

TBD

Meeting 24

November TBD, 

2025

TBD

Meeting 25

December TBD, 

2025

Upcoming Meetings
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Open Discussion

16
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