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1. PROJECT PROGRESS 
 
The City of Sioux City (City) is working with HR Green, Inc. (HR Green) to accomplish activities 
outlined in the Cooperative Agreement Work Plan.  Specific tasks are outlined below.  
 
1.1 Status of Activities During the Reporting Period 
 

Workplan Task 1: Program Implementation: 
 
Site-specific Outputs/ Deliverables:  

• Submit Quarterly Progress Reports (QPRs): The City completed QPR #3 covering 
activities conducted during Quarter 3 of Federal Fiscal Year 2022.   
 

• Attend a Regional Brownfields Conference: Two city staff persons attended a 
brownfields conference hosted by EPA Region 7, Iowa DNR, and Kansas State 
University TAB in Council Bluffs, IA on June 9, 2022. 

 
Workplan Task 2: Community Outreach: 
 
Site-specific Outputs/ Deliverables:  

• Create a Project Website: The City created a project website (https://www.sioux-
city.org/government/departments-a-f/community-development/brownfields-
program) as part of its in-kind services for the cooperative agreement.  The site 
will serve as a repository for outreach information.  This includes the posting of 
the brownfields brochures (English and Spanish).  Officials will expand its content 
as the project period progresses. 

https://www.sioux-city.org/government/departments-a-f/community-development/brownfields-program
https://www.sioux-city.org/government/departments-a-f/community-development/brownfields-program
https://www.sioux-city.org/government/departments-a-f/community-development/brownfields-program
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• Meet with Advisory Committee:  City staff hosted a project kickoff meeting with 
its Advisory Committee on April 27, 2022.  Agenda items included an overview of 
the EPA Brownfields Program and the Assessment Grant; summary of 
environmental investigations completed to date; and identification of additional 
brownfields sites for future assessment (301 Floyd Boulevard, 309 Court Street, 
1024 5th Street, 500 Nebraska Street, 301-311 West 7th Street, 709 Main Street, 
and 218 West 7th Street). 

 
Workplan Task 3: Environmental Site Assessments: 
 

Site-specific Outputs/ Deliverables:  

• Prepare a Quality Assurance Project Plan 
o The City continued working on its Quality Assurance Project Plan.  The 

document outlines the City’s methods for conducting sampling activities.  
It places specific emphasis on ensuring the quality of field sample and 
measurements data collection, sample analysis and subsequent data 
validation, evaluation and reporting.  The City will submit the document 
to EPA for review during Quarter 4 of Federal Fiscal Year 2022.     
 

• Submit site eligibility requests:  
o The City submitted a site eligibility request for a 0.89-acre vacant building 

and retail business located at 615 and 625 Water Street on April 8, 2022.  
IDNR approved the document on April 18, 2022.  EPA is still reviewing the 
document. 

o EPA approved a site eligibility request for a 0.52-acre former metal 
fabrication operation located at 418 Iowa Street on April 25, 2022.   

 

• Conduct Phase I ESAs: 
o The City continued work on a Phase I ESA on the 14.4-acre Boys and Girls 

Home located at 2101 Court Street.  The report identified several on-and-
off-site RECs.  The City will finalize the document during Quarter 4 of 
Federal Fiscal Year 2022.     

o The City continued work on a Phase I ESA on a 0.17-acre vacant mixed-
use building located at 615 Douglas Street.  The report identified several 
on-and-off-site RECs.  The City will finalize the document during Quarter 4 
of Federal Fiscal Year 2022.     

o The City continued work on a Phase I ESA on a 0.34-acre community 
theater located at 625 Douglas Street.  The report identified several on-
and-off-site RECs.  The City will finalize the document during Quarter 4 of 
Federal Fiscal Year 2022.     

o The City completed a Phase I ESA on two adjoining vacant former 
industrial operations totaling 1.39 acres at 901 and 919 5th Street.  The 
report identified several on-and-off-site RECs and recommended further 
investigation. 

o The City completed a Phase I ESA on a 0.77-acre surface parking lot 
located at 3717 Summit Street.  The report identified one (1) off-site REC 
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and recommended further investigation.  
 

Workplan Task 4: Reuse Planning: 
 

Site-specific Outputs/ Deliverables: None 
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2.1 PROJECT FUNDS EXPENDED  
 
Table 1: Cumulative expenses incurred by task for the quarter  
 

Work Plan Tasks 
Approved 
Work Plan 

Budget 

Previously 
Expended 

Expenses this 
Quarter 

Total 
Cumulative 
Expenses 

Task 1 – Program Implementation $16,300 $1,823.25 $693.82 $2,517.07 

Task 2 – Community Outreach $15,200 $1,385.00 $1,129.50 $2,514.50 

Task 3 – Environmental Site 
Assessments 

$178,500 $4,186.25 $35,027.29 $39,213.54 

Task 4 – Reuse Planning $90,000 $0 $0 $0 

Total Cumulative Expenses $300,000 $7,394.50 $36,850.61 $44,245.11 

 
Table 2: Cumulative expenses by budget category  

 Approved 
Work Plan 

Budget 

Task 1 
Program  

Implementation 

Task 2 
Community 

Outreach 

Task 3 
Environmental 

Site Assessments 

Task 4 
Reuse 

Planning 
Total 

Travel $3,800 $126.32^ $0 $0 $0 $126.32 

Supplies $200 $0 $197.00* $0 $0 $197.00 

Contractual $296,000 $2,390.75 $2,317.50 $39,213.54 $0 $43,921.79 

Total $300,000 $2,517.07 $2,514.50 $39,213.54 $0 $44,245.11 

                 ^Meals and mileage associated with 2 staff persons attending a regional brownfields conference in Council Bluffs, IA on June 9, 2022
                                          *Printing of brownfields brochures (English and Spanish versions) 
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3. BUDGET AND OVERALL PROJECT STATUS  
 
The project is expected to be completed on time and within budget.  
 
4. PROPERTY-SPECIFIC INFORMATION 
 

Table 3: Status of Identified Properties 

Site Name/Address  Eligibility  Phase I ESA Phase II Sampling Plan Phase II ESA 

Boys and Girls Club/ 
2101 Court Street 

EPA approved on 
03/29/22 

In progress   

418 Iowa Street 

IDNR approved on 
03/29/2022 

 
EPA approved on 

04/25/22 

   

615 Douglas Street 
EPA approved on 

03/29/22 
In progress   

625 Douglas Street 
EPA approved on 

03/29/22 
In progress   

901 and 919 5th Street 

IDNR approved on 
03/02/2022 

 
EPA approved on 

03/29/22 

Completed 
05/31/22 

  

3717 Summit Street 
EPA approved on 

03/29/22 
Completed 
05/26/22 

  

615 and 625 Water 
Street 

IDNR approved on 
04/18/2022 

   

 
Table 4: Environmental Investigation Project Totals 

Site Eligibility Requests Phase I ESAs Phase II ESAs 

6 APPROVED 2 COMPLETED 0 COMPLETED 

1 IN PROGRESS/EPA REVIEW 3 IN PROGRESS 0 IN PROGRESS 

 


